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justification for any extension of delivery 
date. 

(c) Whenever the Contractor requests or 
proposes an equitable adjustment of $100,000 
gross (aggregate increases and/or decreases) 
or more to the price of the contract for a 
change made pursuant to a written order 
designated as a ‘‘change order’’ or whenever 
the Contractor requests an equitable adjust-
ment in any amount for any other act or 
omission to act on the part of the Govern-
ment, the proposal supporting such request 
shall contain the following information for 
each individual item or element of the re-
quest: 

(1) A description of (i) the unperformed 
work required by the contract before the 
change which has been deleted by the change 
and (ii) the work deleted by the change that 
already has been completed in whole or in 
part. The description shall include a list of 
components, equipment, and other identifi-
able property involved. Also, the status of 
manufacture, procurement, or installation of 
such property shall be indicated. A separate 
description shall be furnished for design and 
production work. Items of raw material, pur-
chased parts, components, and other identifi-
able hardware which are made excess by the 
change, and which are not to be retained by 
the Contractor, are to be listed for later dis-
position; 

(2) A description of the work necessary to 
undo work already completed which has been 
deleted by the change; 

(3) A description of the work substituted or 
added by the change that was not required 
by the terms of the contract before the 
change. A list of components and equipment 
(not bulk material or items) involved, should 
be included. A separate description shall be 
furnished for design work and production 
work; 

(4) A description of any interference or in-
efficiency encountered in performing the 
change; 

(5) A description of disruption attributable 
solely to the change, which shall include the 
following information: 

(i) A specific description of each element of 
disruption which states how the work has 
been, or will be, disrupted; 

(ii) The calendar time period when disrup-
tion occurred, or will occur; 

(iii) The area(s) aboard ship where disrup-
tion occurred, or will occur; 

(iv) The trade(s) disrupted, with a break-
down of man-hours for each trade; 

(v) The scheduling of trades before, during, 
and after the period of disruption; 

(vi) A description of measures taken to 
lessen the disruptive effect of the change. 

(6) The delay in delivery attributable sole-
ly to the change; 

(7) A description of other work attributed 
to the change; 

(8) A narrative statement of the direct 
causal relationship between any alleged Gov-
ernment act or omission and the claimed re-
sult, cross-referenced to the detailed infor-
mation required above. 

(9) A statement setting forth a compara-
tive enumeration of the amounts ‘‘budgeted’’ 
for the cost elements, including the mate-
rials cost, labor hours, and indirect costs 
pertinent to the change estimated by the 
Contractor in preparing his initial and ulti-
mate proposal(s) for this contract, and the 
amounts claimed to have been incurred, or 
projected to be incurred, corresponding to 
each such ‘‘budgeted cost’’ element. 

(d) In addition to the information required 
by paragraph (b), each proposal submitted in 
support of a claim for equitable adjustment 
in the amount of $100,000 or more under any 
provision of this contract shall contain a 
duly executed Standard Form 1411 (Contract 
Pricing Proposal) for each individual claim 
item. The submitted Standard Form 1411 
shall fully comply with Section 15.804–6 of 
the Federal Acquisition Regulation and any 
instructions on the reverse side of the form. 

(e) In addition to the information required 
by paragraph (c), each proposal submitted in 
support of a claim for equitable adjustment 
under any provision of this contract shall 
contain a duly executed SF–1411 
(Contracting Pricing Proposal) for each indi-
vidual claim item. The submitted SF–1411 
shall fully comply with Section 15.804–6 of 
the Federal Acquisition Regulation and any 
instructions on the reverse side of the form. 

(f) Individual claims for equitable adjust-
ment may not encompass all of the factors 
listed in (c) above. Accordingly, the Con-
tractor is required to set forth in his pro-
posal information only with respect to those 
factors which are encompassed in the indi-
vidual claim for equitable adjustment. In 
any event, the information furnished here-
under shall be in sufficient detail to permit 
the Contracting Officer to correlate the 
claimed increased costs or delay in delivery 
set forth in the SF–1411 (Contracting Pricing 
Proposal) with the information submitted 
pursuant to paragraph (c).

(End of clause)

1352.217–105 Change proposals. 
As prescribed in 1317.7001(a), insert 

the following clause:

CHANGE PROPOSALS (CAR 1352.217–105) (JAN 
1987) 

(a)(1) In addition to issuing changes under 
the Changes clause, the Contracting Officer 
may propose changes within the general 
scope of this contract, as set forth below. 
Within 10 days from the date of receipt of 
any such proposed change, or within such 
further time as the Contracting Officer may 
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allow, the Contractor shall submit a scope of 
work, plans and sketches for the proposed 
change, and his estimate of: (i) the cost, (ii) 
the effect on the delivery date of the vessel, 
and (iii) the status of work on the ship af-
fected by the proposed change. The proposed 
scope of work and estimate of the cost shall 
be in such form and supported by such rea-
sonably detailed information as the Con-
tracting Officer may require. 

(2) The Contractor’s estimate shall be a 
firm offer for 30 days from receipt thereof by 
the cognizant Contracting Officer, unless ex-
tended by mutual consent. Within the time 
limit, the Contractor agrees to either (i) 
enter into a supplemental agreement cov-
ering the estimate as submitted or (ii) begin 
good faith negotiations at the request of the 
Contracting Officer, leading to the execution 
of a bilateral supplemental agreement, if the 
estimate as submitted is not satisfactory to 
the Contracting Officer. In either case, the 
supplemental agreement shall include an eq-
uitable adjustment for the preparatory work 
set forth above. 

(b) Pending execution of a bilateral agree-
ment or the direction of the Contracting Of-
ficer pursuant to the Changes clause, the 
Contractor shall proceed diligently with con-
tract performance without regard to the ef-
fect of any such proposed change. 

(c) Concurrently with the submission of 
any Change Proposal under this contract in 
which the proposed aggregate cost is $100,000 
or greater, the Contractor shall submit to 
the Contracting Officer a completed Stand-
ard Form 1411. At the time of agreement 
upon the price of the Change Proposal, the 
Contractor shall submit a signed Certificate 
of Current Cost or Pricing Data.

(End of clause)

1352.217–106 Lay days. 
As prescribed in 1317.7001(a), insert 

the following clause:

LAY DAYS (CAR 1352.217–106) (JAN 1987) 

(a) Lay day time will be paid for by the 
Government at the Contractor’s stipulated 
bid price for this item of the contract when 
the vessel remains on the dry dock or marine 
railways as a result of any Government 
change that involves work in addition to 
that required under the basic contract. 

(b) No amount for lay day time shall be 
paid until all accepted items of the basic 
contract for which a price was established by 
the Contractor and for which docking of the 
vessel was required have been satisfactorily 
completed. 

(c) Days of hauling out and floating, what-
ever the hour, shall not be paid as lay day 
time, and days when no work is performed by 
the Contractor shall not be paid as lay day 
time. 

(d) Payment of lay day time shall con-
stitute complete compensation for all costs 
except for the direct cost of performing the 
changed work.

(End of clause)

1352.217–107 Changes—ship repair. 

As prescribed in 1317.7001(a), insert 
the following clause:

CHANGES—SHIP REPAIR (CAR 1352.217–107) 
(JAN 1987) 

(a) The Contracting Officer may at any 
time, by written order, and without notice to 
the sureties, if any, make changes within the 
general scope of this contract, in any one or 
more of the following: 

(1) Drawings, designs, or specifications, 
when the supplies to be furnished are to be 
specially manufactured for the Government 
in accordance with the drawings, designs, or 
specifications; 

(2) Method of shipment or packing; 
(3) Place of performance of the work; 
(4) Time of commencement or completion 

of the work; and 
(5) Other requirements within the general 

scope of the contract. 
(b) If any such change causes an increase 

or decrease in the cost of, or the time 
requried for, performance of any part of the 
work under this contract, whether changed 
or not changed by the order, the Contracting 
Officer shall make an equitable adjustment 
in the contract price, the delivery schedule, 
or both, and shall modify the contract. 

(c) The Contractor must submit any pro-
posal for adjustment (hereafter referred to as 
proposal) under this clause within 10 days 
from the date of receipt of the written order. 
However, if the Contracting Officer decides 
that the facts justify it, the Contracting Of-
ficer may receive and act upon a proposal 
submitted before final payment of the con-
tract. 

(d) If the Contractor’s proposal includes 
the cost of property made obsolete or excess 
by the change, the Contracting Officer shall 
have the right to prescribe the manner of the 
disposition of the property. 

(e) Failure to agree to any adjustment 
shall be a dispute under the Disputes clause. 
However, nothing in this clause shall excuse 
the Contractor from proceeding with the 
contract as changed.

(End of clause)

1352.217–108 Default—ship repair. 

As prescribed in 1317.7001(a), insert 
the following clause:
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